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ESTIMATE RUN 09/06/2002

ESTIMATE SUMMARY 10:01:46

CONTID: C11959         ESTIMATE NO: 0022 PROG 1998

PCN: 11959-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TROUT CREEK RD - EAST PERCENT TIME:

PROJECT NO: STA 0242-026                  

TROUT CREEK RD - EAST

NAME OF ROAD:  

PROJECT COUNTIES: TELLER

CONTRACTOR:

PCL CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 09/06/2002 DATE TIME STARTED 04/03/2000

2000 S. COLORADO BLVD.,TOWER TWO, DATE LET 01/13/2000 DATE WORK BEGAN 04/03/2000

SUITE 2-500 DATE AWARDED 02/09/2000 DATE TIME STOPPED 02/11/2002

 DATE CONTRACT EXECUTED 02/09/2000 DATE ACCEPTED 02/11/2002

DENVER CO 80222     303-365-6400 DATE NOTICE TO PROCEED 04/03/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,490,992.57 PARTICIPATING $ $ 121,688.77

AWARD PROJECT AMT: 6,721,598.52 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.87

WORK DAYS

WORK DAYS

96.96%

227,616.28

121,688.77

121,688.77

121,688.77

$

$

$

$

7,263,376.29

0.00

7,263,376.29

0.00

7,263,376.29

-100,823.98

100,823.98

7,263,376.29

0.00

AMOUNT DUE 7,263,376.29 121,688.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 121,688.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

286.0 TIME ALLOW: 341

ORIG TIME ALLOW: 300
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PCN: 11959-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 0242-026                  ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

20,300.00000 20,300.001.000

0.00

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

41,000.00000 41,000.001.000

0.00

0015 REMOVAL OF STRUCTURE 13.000

0.000

202-00001  
 

13.000

EACH

510.00000 6,630.0013.000

0.00

0020 *REMOVAL OF PIPE 385.600

0.000

202-00035  
 

386.000

M   

25.00000 9,640.00385.600

0.00

0025 REMOVAL OF MEDIAN COVER 0.000

0.000

202-00195  
 

0.000

M2  

4.00000 0.000.000

0.00

0030 REMOVAL OF SIDEWALK 93.400

0.000

202-00200  
 

93.400

M2  

32.00000 2,988.8093.400

0.00

0035 REMOVAL OF CURB AND GUTTER 600.770

0.000

202-00203  
 

601.000

M   

9.00000 5,406.93600.770

0.00

0040 REMOVAL OF CONCRETE PAVEMENT 41.800

0.000

202-00210  
 

41.800

M2  

12.00000 501.6041.800

0.00

0045 *REMOVAL OF ASPHALT MAT (PLANING) 2,874.600

0.000

202-00240  
 

2,874.600

M2  

1.30000 3,736.982,874.600

0.00

0050 *REMOVAL OF PAVEMENT MARKING 570.790

0.000

202-00250  
 

570.800

M2  

16.50000 9,418.04570.790

0.00

0055 *REMOVAL OF LIGHT STANDARD 2.000

0.000

202-00700  
 

2.000

EACH

130.00000 260.002.000

0.00
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PCN: 11959-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 0242-026                  ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 88.000

0.000

202-00810  
 

88.000

EACH

55.00000 4,840.0088.000

0.00

0065 *REMOVAL OF SIGN PANEL 5.000

0.000

202-00821  
 

5.000

EACH

600.00000 3,000.005.000

0.00

0070 *REMOVAL OF FLASHING BEACON 1.000

0.000

202-00825  
 

1.000

EACH

130.00000 130.001.000

0.00

0075 *REMOVAL OF TRAFFIC SIGNAL POLE 4.000

0.000

202-00840  
 

4.000

EACH

400.00000 1,600.004.000

0.00

0080 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000

0.000

202-00848  
 

1.000

EACH

125.00000 125.001.000

0.00

0085 *REMOVAL OF FENCE 943.000

0.000

202-01000  
 

943.000

M   

5.50000 5,186.50943.000

0.00

0090 *REMOVAL OF GUARDRAIL TYPE 3 1,035.400

0.000

202-01130  
 

1,035.000

M   

8.30000 8,593.821,035.400

0.00

0095 *REMOVAL OF END ANCHORAGE 14.000

0.000

202-01300  
 

14.000

EACH

80.00000 1,120.0014.000

0.00

0100 CLEAN CULVERT 13.000

0.000

202-04002  
 

13.000

EACH

635.00000 8,255.0013.000

0.00

0105 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 147,482.000

0.000

203-00010  
 

147,482.000

M3  

4.60000 678,417.20147,482.000

0.00

0110 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 37,409.000

0.000

203-00062  
 

37,482.000

M3  

2.50000 93,522.5037,409.000

0.00
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PCN: 11959-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 0242-026                  ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 BLADING 64.750

0.000

203-01500  
 

65.000

HOUR

87.00000 5,633.2564.750

0.00

0120 POTHOLING 44.000

0.000

203-01597  
 

44.000

HOUR

200.00000 8,800.0044.000

0.00

0125 TOPSOIL 4,658.000

0.000

207-00205  
 

4,658.000

M3  

10.00000 46,580.004,658.000

0.00

0130 EROSION BALES (WEED FREE) 255.000

0.000

208-00011  
 

255.000

EACH

14.00000 3,570.00255.000

0.00

0135 SILT FENCE 866.900

0.000

208-00020  
 

867.000

M   

7.50000 6,501.75866.900

0.00

0140 STORM DRAIN INLET PROTECTION 4.000

0.000

208-00050  
 

4.000

EACH

315.00000 1,260.004.000

0.00

0145 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

2,100.00000 2,100.001.000

0.00

0150 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000

0.000

209-00600  
 

0.000

L   

1.00000 0.000.000

0.00

0155 RESET WHEEL STOP 0.000

0.000

210-00007  
 

0.000

EACH

76.00000 0.000.000

0.00

0160 *RESET GROUND SIGN 1.000

0.000

210-00810  
 

1.000

EACH

200.00000 200.001.000

0.00

0165 *RESET SIGN PANEL 2.000

0.000

210-00815  
 

2.000

EACH

800.00000 1,600.002.000

0.00
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PCN: 11959-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 0242-026                  ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET TRAFFIC SIGNAL VEHICLE DETECTOR 4.000

0.000

210-00882  
 

4.000

EACH

200.00000 800.004.000

0.00

0175 *RESET FENCE 80.000

0.000

210-01000  
 

80.000

M   

35.00000 2,800.0080.000

0.00

0180 *RESET GUARDRAIL TYPE 3 918.080

0.000

210-01130  
 

918.000

M   

10.00000 9,180.80918.080

0.00

0185 ADJUST MANHOLE 5.000

0.000

210-04010  
 

5.000

EACH

800.00000 4,000.005.000

0.00

0190 MODIFY MANHOLE 2.000

0.000

210-04015  
 

2.000

EACH

1,400.00000 2,800.002.000

0.00

0195 ADJUST VALVE BOX 5.000

0.000

210-04050  
 

5.000

EACH

330.00000 1,650.005.000

0.00

0200 *SEEDING (NATIVE) 7.577

0.000

212-00006  
 

7.590

HA  

1,850.00000 14,017.457.577

0.00

0205 *MULCHING (WEED FREE HAY) 2.748

0.000

213-00002  
 

2.750

HA  

2,450.00000 6,732.602.748

0.00

0210 *MULCHING (WOOD CHIP) 25.898

0.000

213-00008  
 

26.000

M3  

65.00000 1,683.3725.898

0.00

0215 *MULCH TACKIFIER 1,492.002

0.000

213-00061  
 

1,492.000

KG  

5.85000 8,728.211,492.002

0.00

0220 *METAL LANDSCAPE BORDER (5X138 MM) 125.730

0.000

213-00462  
 

126.000

M   

35.00000 4,400.55125.730

0.00
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PCN: 11959-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 0242-026                  ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 LANDSCAPE BOULDER 19.000

0.000

213-00700  
 

19.000

EACH

316.00000 6,004.0019.000

0.00

0230 *DECIDUOUS TREE (50 MM CALIPER) 96.000

0.000

214-00220  
 

96.000

EACH

185.00000 17,760.0096.000

0.00

0235 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 62.000

0.000

214-00350  
 

62.000

EACH

28.00000 1,736.0062.000

0.00

0240 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 13.000

0.000

214-00506  
 

13.000

EACH

190.00000 2,470.0013.000

0.00

0245 *EVERGREEN SHRUB (NO. 5 CONTAINER) 28.000

0.000

214-00650  
 

28.000

EACH

31.00000 868.0028.000

0.00

0250 *EVERGREEN SHRUB (NO. 7 CONTAINER) 28.000

0.000

214-00670  
 

28.000

EACH

98.00000 2,744.0028.000

0.00

0255 *SOIL RETENTION BLANKET (SPECIAL) 45,845.290

0.000

216-00030  
 

45,845.300

M2  

2.65000 121,490.0245,845.290

0.00

0260 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

5,100.00000 5,100.001.000

0.00

0265 *MONITORING TECHNICIAN 14.000

0.000

250-00050  
 

14.000

HOUR

56.00000 784.0014.000

0.00

0270 *HEALTH AND SAFETY OFFICER 4.000

0.000

250-00110  
 

4.000

HOUR

60.00000 240.004.000

0.00

0275 *MATERIAL SAMPLING AND DELIVERY 1.000

0.000

250-00120  
 

1.000

EACH

65.00000 65.001.000

0.00
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PCN: 11959-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 0242-026                  ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

0.000

M3  

1,007.00000 0.000.000

0.00

0285 AGGREGATE BASE COURSE (CLASS 6) 152.040

0.000

304-06000  
 

152.040

T   

17.50000 2,660.70152.040

0.00

0290 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 446.459

0.000

403-00720  
 

446.460

T   

130.00000 58,039.67446.459

0.00

0295 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-40) 

33,353.224

0.000

403-33341  
 

33,353.300

T   

39.00000 1,300,775.7433,353.224

0.00

0300 *EMULSIFIED ASPHALT (SLOW-SETTING) 33,664.691

0.000

411-10255  
 

33,644.690

L   

0.25000 8,416.1733,664.691

0.00

0305 *CONCRETE PAVEMENT (150 MM) 248.600

0.000

412-00600  
 

248.600

M2  

41.00000 10,192.60248.600

0.00

0310 GEOTEXTILE (DRAINAGE) (CLASS A) 466.730

0.000

420-00110  
 

466.700

M2  

2.15000 1,003.47466.730

0.00

0315 *GEOTEXTILE (WEED BARRIER) 264.026

0.000

420-00200  
 

264.030

M2  

1.70000 448.84264.026

0.00

0320 GROUTED RIPRAP 30.250

0.000

506-00030  
 

30.000

M3  

92.50000 2,798.1330.250

0.00

0325 RIPRAP (150 MM) 102.890

0.000

506-00206  
 

103.000

M3  

48.00000 4,938.72102.890

0.00

0330 RIPRAP (225 MM) 6.000

0.000

506-00209  
 

6.000

M3  

68.50000 411.006.000

0.00
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PCN: 11959-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 0242-026                  ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 RIPRAP (300 MM) 68.500

0.000

506-00212  
 

69.000

M3  

61.00000 4,178.5068.500

0.00

0340 300 MM REINFORCED CONCRETE PIPE 47.100

0.000

603-01120  
 

47.000

M   

116.00000 5,463.6047.100

0.00

0345 375 MM REINFORCED CONCRETE PIPE 7.100

0.000

603-01150  
 

7.000

M   

183.00000 1,299.307.100

0.00

0350 450 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 334.510

0.000

603-01185  
 

335.000

M   

130.00000 43,486.30334.510

0.00

0355 600 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,460.150

0.000

603-01245  
 

1,460.000

M   

159.00000 232,163.851,460.150

0.00

0360 900 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 393.320

0.000

603-01365  
 

393.000

M   

231.00000 90,856.92393.320

0.00

0365 1200 MM REINFORCED CONCRETE PIPE 39.100

0.000

603-01480  
 

39.000

M   

368.00000 14,388.8039.100

0.00

0370 300 MM REINFORCED CONCRETE END SECTION 0.000

0.000

603-05012  
 

0.000

EACH

590.00000 0.000.000

0.00

0375 450 MM REINFORCED CONCRETE END SECTION 6.000

0.000

603-05018  
 

6.000

EACH

455.00000 2,730.006.000

0.00

0380 600 MM REINFORCED CONCRETE END SECTION 5.000

0.000

603-05024  
 

5.000

EACH

515.00000 2,575.005.000

0.00

0385 900 MM REINFORCED CONCRETE END SECTION 4.000

0.000

603-05036  
 

4.000

EACH

916.00000 3,664.004.000

0.00
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PCN: 11959-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 0242-026                  ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 450 MM CORRUGATED STEEL PIPE 75.220

0.000

603-10180  
 

75.000

M   

73.00000 5,491.0675.220

0.00

0395 600 MM CORRUGATED STEEL PIPE 77.450

0.000

603-10240  
 

77.000

M   

93.00000 7,202.8577.450

0.00

0400 900 MM CORRUGATED STEEL PIPE 20.000

0.000

603-10360  
 

20.000

M   

300.00000 6,000.0020.000

0.00

0405 450 MM STEEL END SECTION 4.000

0.000

603-30018  
 

4.000

EACH

299.00000 1,196.004.000

0.00

0410 600 MM STEEL END SECTION 4.000

0.000

603-30024  
 

4.000

EACH

330.00000 1,320.004.000

0.00

0415 900 MM STEEL END SECTION 2.000

0.000

603-30036  
 

2.000

EACH

530.00000 1,060.002.000

0.00

0420 *INLET TYPE C (2 M) 26.000

0.000

604-00305  
 

26.000

EACH

1,440.00000 37,440.0026.000

0.00

0425 *INLET TYPE C (4 M) 10.000

0.000

604-00310  
 

10.000

EACH

1,995.00000 19,950.0010.000

0.00

0430 *INLET TYPE C (6 M) 0.000

0.000

604-00315  
 

0.000

EACH

3,655.00000 0.000.000

0.00

0435 *INLET TYPE C (SPECIAL) 3.000

0.000

604-00350  
 

3.000

EACH

3,077.00000 9,231.003.000

0.00

0440 *INLET TYPE R  L 1.5 (2 M) 2.000

0.000

604-19105  
 

2.000

EACH

2,850.00000 5,700.002.000

0.00
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PCN: 11959-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 0242-026                  ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *INLET TYPE R  L 1.5 (4 M) 2.000

0.000

604-19110  
 

2.000

EACH

3,008.00000 6,016.002.000

0.00

0450 *INLET TYPE R  L 3 (2 M) 5.000

0.000

604-19205  
 

5.000

EACH

4,255.00000 21,275.005.000

0.00

0455 *INLET TYPE R  L 3 (4 M) 2.000

0.000

604-19210  
 

2.000

EACH

5,057.00000 10,114.002.000

0.00

0460 *INLET TYPE R SPECIAL (4 M) 1.000

0.000

604-19410  
 

1.000

EACH

20,340.00000 20,340.001.000

0.00

0465 *VANE GRATE INLET (2 M) 1.000

0.000

604-25005  
 

1.000

EACH

3,940.00000 3,940.001.000

0.00

0470 MANHOLE SLAB BASE (2 M) 12.000

0.000

604-30005  
 

12.000

EACH

2,000.00000 24,000.0012.000

0.00

0475 MANHOLE SLAB BASE (4 M) 9.000

0.000

604-30010  
 

9.000

EACH

2,300.00000 20,700.009.000

0.00

0480 MANHOLE SLAB BASE (6 M) 3.000

0.000

604-30015  
 

3.000

EACH

2,400.00000 7,200.003.000

0.00

0485 MANHOLE SPECIAL (2 M) 2.000

0.000

604-39005  
 

2.000

EACH

6,300.00000 12,600.002.000

0.00

0490 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 1,395.278

0.000

606-00301  
 

1,395.000

M   

33.00000 46,044.171,395.278

0.00

0495 *GUARDRAIL TYPE 7 (STYLE CA) 232.430

0.000

606-00710  
 

232.000

M   

128.00000 29,751.04232.430

0.00



CONTID: C11959         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 11959-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 0242-026                  ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 GUARDRAIL TYPE 7 (STYLE CA)(CONCRETE GLARE SCREEN) 54.000

0.000

606-00715  
 

54.000

M   

128.00000 6,912.0054.000

0.00

0505 *GUARDRAIL TYPE 7 (STYLE CE) 1,904.890

0.000

606-00740  
 

1,905.000

M   

226.00000 430,505.141,904.890

0.00

0510 GUARDRAIL TYPE 7 (STYLE CE)(CONCRETE GLARE SCREEN) 924.000

0.000

606-00745  
 

924.000

M   

226.00000 208,824.00924.000

0.00

0515 *END ANCHORAGE TYPE 3D 4.000

0.000

606-01340  
 

4.000

EACH

500.00000 2,000.004.000

0.00

0520 *END ANCHORAGE TYPE 3G 2.000

0.000

606-01370  
 

2.000

EACH

800.00000 1,600.002.000

0.00

0525 *END ANCHORAGE TYPE 3J 1.000

0.000

606-01385  
 

1.000

EACH

800.00000 800.001.000

0.00

0530 *END ANCHORAGE TYPE 3K 1.000

0.000

606-01390  
 

1.000

EACH

800.00000 800.001.000

0.00

0535 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 19.000

0.000

606-02001  
 

19.000

EACH

1,450.00000 27,550.0019.000

0.00

0540 *END POST 10.000

0.000

607-00005  
 

10.000

EACH

80.00000 800.0010.000

0.00

0545 *CORNER AND LINE BRACE POST 39.000

0.000

607-00010  
 

39.000

EACH

90.00000 3,510.0039.000

0.00

0550 *FENCE BARBED WIRE WITH METAL POSTS 1,766.510

0.000

607-01000  
 

1,668.000

M   

5.50000 9,715.811,766.510

0.00
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PCN: 11959-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 0242-026                  ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *END POST (CHAIN LINK) 2.000

0.000

607-52905  
 

2.000

EACH

50.00000 100.002.000

0.00

0560 *CORNER AND LINE BRACE POST (CHAIN LINK) 4.000

0.000

607-52910  
 

4.000

EACH

80.00000 320.004.000

0.00

0565 *FENCE CHAIN LINK (1200 MM) 94.000

0.000

607-53148  
 

94.000

M   

39.00000 3,666.0094.000

0.00

0570 *CONCRETE SIDEWALK 2,407.800

0.000

608-00000  
 

2,412.800

M2  

39.00000 93,904.202,407.800

0.00

0575 *CONCRETE CURB RAMP 236.000

0.000

608-00010  
 

236.000

M2  

57.40000 13,546.40236.000

0.00

0580 *CONCRETE SIDEWALK (COLORED) 740.100

0.000

608-00350  
 

740.100

M2  

41.00000 30,344.10740.100

0.00

0585 *CURB TYPE 2 (SECTION B) 14.330

0.000

609-20010  
 

14.000

M   

37.50000 537.3814.330

0.00

0590 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,046.000

0.000

609-21010  
 

1,192.000

M   

14.50000 15,167.001,046.000

0.00

0595 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,349.000

0.000

609-21020  
 

1,415.000

M   

21.60000 29,138.401,349.000

0.00

0600 *MEDIAN COVER MATERIAL (CONCRETE) 0.000

0.000

610-00030  
 

0.000

M2  

39.00000 0.000.000

0.00

0605 *DELINEATOR (FLEXIBLE) (TYPE I) 28.000

0.000

612-00041  
 

28.000

EACH

20.00000 560.0028.000

0.00
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PCN: 11959-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 0242-026                  ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

0.000

EACH

20.00000 0.000.000

0.00

0615 *50 MM ELECTRICAL CONDUIT (PLASTIC) 1,894.000

0.000

613-01200  
 

1,894.000

M   

29.00000 54,926.001,894.000

0.00

0620 *75 MM ELECTRICAL CONDUIT (PLASTIC) 2,881.500

0.000

613-01300  
 

2,882.000

M   

38.00000 109,497.002,881.500

0.00

0625 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0630 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 41.000

0.000

613-16010  
 

41.000

EACH

1,950.00000 79,950.0041.000

0.00

0630 MATERIAL ALLOWANCE LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0630 MATERIAL ALLOWANCE LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0630 MATERIAL ALLOWANCE LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0630 MATERIAL ALLOWANCE MATERIAL ALLOWANCE DECORATIVE LIGHT
STANDARDS

0.000

0.000EACH

1,630.21000 0.000.000

0.00

0635 *LIGHT STANDARD METAL (12.2 METER) 2.000

0.000

613-34400  
 

2.000

EACH

1,855.00000 3,710.002.000

0.00

0635 MATERIAL ALLOWANCE LIGHT STANDARDS 0.000

0.000EACH

1,500.00000 0.000.000

0.00
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PCN: 11959-BID    ESTIMATE RUN

PROJECT: STA 0242-026                  ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0635 MATERIAL ALLOWANCE MATERIAL ALLOWANCE LIGHT STANDARDS 
(12.2M)

0.000

0.000EACH

1,500.00000 0.000.000

0.00

0640 *LIGHT STANDARD FOUNDATION 2.000

0.000

613-40010  
 

2.000

EACH

450.00000 900.002.000

0.00

0645 *LIGHT STANDARD FOUNDATION SPECIAL 41.000

0.000

613-40012  
 

41.000

EACH

400.00000 16,400.0041.000

0.00

0650 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 6.000

0.000

613-70400  
 

6.000

EACH

450.00000 2,700.006.000

0.00

0650 MATERIAL ALLOWANCE LUMINAIRE 0.000

0.000EACH

210.00000 0.000.000

0.00

0650 MATERIAL ALLOWANCE MATERIAL ALLOWANCE HPS LUMINAIRE 0.000

0.000EACH

210.00000 0.000.000

0.00

0655 *SIGN PANEL (CLASS I) 57.060

0.000

614-00011  
 

57.100

M2  

180.00000 10,270.8057.060

0.00

0655 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0655 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS 0.000

0.000M2  

78.04000 0.000.000

0.00

0660 *SIGN PANEL (CLASS II) 19.900

0.000

614-00012  
 

19.900

M2  

200.00000 3,980.0019.900

0.00

0660 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PROJECT: STA 0242-026                  ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0660 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0660 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0660 MATERIAL ALLOWANCE SIGN PANELS(CL-2) 0.000

0.000M2  

120.02000 0.000.000

0.00

0665 *SIGN PANEL (CLASS III) 27.210

0.000

614-00013  
 

27.200

M2  

245.00000 6,666.4527.210

0.00

0665 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0665 MATERIAL ALLOWANCE MATERIAL ALLOWANCE CL-3 SIGN PANELS 0.000

0.000M2  

145.31000 0.000.000

0.00

0670 *SIGN PANEL (CLASS III) (INSTALL ONLY) 0.000

0.000

614-00028  
 

0.000

M2  

300.00000 0.000.000

0.00

0675 *STEEL SIGN POST (U-2) 17.560

0.000

614-00200  
 

18.000

M   

9.00000 158.0417.560

0.00

0675 MATERIAL ALLOWANCE STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0675 MATERIAL ALLOWANCE MATERIAL ALLOWANCE U-2 POSTS 0.000

0.000M   

3.49700 0.000.000

0.00

0680 *STEEL SIGN POST (57.2X57.2 MM TUBING) 61.700

0.000

614-00218  
 

62.000

M   

35.00000 2,159.5061.700

0.00
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PCN: 11959-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 0242-026                  ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 *STEEL SIGN POST (63.5X63.5 MM TUBING) 16.200

0.000

614-00220  
 

16.000

M   

39.50000 639.9016.200

0.00

0690 *STEEL SIGN POST (69.9X69.9 MM TUBING) 0.000

0.000

614-00222  
 

0.000

M   

45.00000 0.000.000

0.00

0695 *STEEL SIGN POST (W 150X18) 9.000

0.000

614-00612  
 

9.000

M   

125.00000 1,125.009.000

0.00

0695 MATERIAL ALLOWANCE STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0695 MATERIAL ALLOWANCE STEEL SIGN POST(W150X18) 0.000

0.000M   

50.02000 0.000.000

0.00

0700 *STEEL SIGN POST (W 150X22) 22.800

0.000

614-00615  
 

23.000

M   

125.00000 2,850.0022.800

0.00

0700 MATERIAL ALLOWANCE STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0700 MATERIAL ALLOWANCE (W150X22) STEEL SIGN POSTS 0.000

0.000M   

57.40000 0.000.000

0.00

0705 *STEEL SIGN POST (50 MM ROUND) 159.750

0.000

614-01502  
 

160.000

M   

25.00000 3,993.75159.750

0.00

0705 MATERIAL ALLOWANCE STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0705 MATERIAL ALLOWANCE STEEL SIGN POSTS (50MM ROUND) 0.000

0.000M   

14.92000 0.000.000

0.00
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PCN: 11959-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 0242-026                  ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0710 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 144.590

0.000

614-01552  
 

132.000

M   

92.00000 13,302.28144.590

0.00

0710 MATERIAL ALLOWANCE STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0710 MATERIAL ALLOWANCE STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0710 MATERIAL ALLOWANCE STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0710 MATERIAL ALLOWANCE STEEL SIGN POSTS(65MM 
ROUND)(SLIPBASE)

0.000

0.000M   

17.22000 0.000.000

0.00

0715 *CONCRETE FOOTING (TYPE 1) 2.000

0.000

614-03001  
 

2.000

EACH

700.00000 1,400.002.000

0.00

0715 MATERIAL ALLOWANCE STEEL SIGN POSTS 0.000

0.000EACH

145.00000 0.000.000

0.00

0715 MATERIAL ALLOWANCE STEEL SIGN POSTS FOOTING 0.000

0.000EACH

145.00000 0.000.000

0.00

0720 *CONCRETE FOOTING (TYPE 2) 4.000

0.000

614-03002  
 

4.000

EACH

700.00000 2,800.004.000

0.00

0720 MATERIAL ALLOWANCE STEEL SIGN POSTS 0.000

0.000EACH

175.00000 0.000.000

0.00

0720 MATERIAL ALLOWANCE STEEL SIGN POST FOOTING TY 2 0.000

0.000EACH

175.00000 0.000.000

0.00
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PCN: 11959-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 0242-026                  ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0725 *PEDESTRIAN SIGNAL FACE (400) 4.000

0.000

614-70117  
 

4.000

EACH

700.00000 2,800.004.000

0.00

0725 MATERIAL ALLOWANCE PEDESTRAIN SIGNAL FACE 0.000

0.000EACH

437.50000 0.000.000

0.00

0730 *TRAFFIC SIGNAL FACE (300-300-300) 25.000

0.000

614-70336  
 

25.000

EACH

1,100.00000 27,500.0025.000

0.00

0730 MATERIAL ALLOWANCE SIGNAL FACES 0.000

0.000EACH

913.00000 0.000.000

0.00

0735 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 6.000

0.000

614-70560  
 

6.000

EACH

1,800.00000 10,800.006.000

0.00

0735 MATERIAL ALLOWANCE SIGNAL FACES 0.000

0.000EACH

1,386.00000 0.000.000

0.00

0740 *TRAFFIC SIGNAL CONTROLLER CABINET 2.000

0.000

614-72855  
 

2.000

EACH

20,000.00000 40,000.002.000

0.00

0745 *PEDESTRIAN PUSH BUTTON 4.000

0.000

614-72860  
 

4.000

EACH

75.00000 300.004.000

0.00

0745 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLERS 0.000

0.000EACH

39.75000 0.000.000

0.00

0745 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLERS PUSH 
BUTTON

0.000

0.000EACH

39.75000 0.000.000

0.00

0750 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000

0.000

614-72878  
 

4.000

EACH

650.00000 2,600.004.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0755 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO WAVE TYPE) 2.000

0.000

614-72884  
 

2.000

EACH

900.00000 1,800.002.000

0.00

0755 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLERS 0.000

0.000EACH

559.00000 0.000.000

0.00

0755 MATERIAL ALLOWANCE TFAFFIC SIGNAL VEHICLE DETECTOR 0.000

0.000EACH

559.00000 0.000.000

0.00

0760 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000

0.000

614-72886  
 

1.000

EACH

24,000.00000 24,000.001.000

0.00

0760 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLERS 0.000

0.000EACH

18,480.00000 0.000.000

0.00

0765 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

16.000

0.000

614-72889  
 

16.000

EACH

400.00000 6,400.0016.000

0.00

0770 *TELEPHONE INTERCONNECT WIRE 1,700.000

0.000

614-72891  
 

1,700.000

M   

19.00000 32,300.001,700.000

0.00

0775 *FLASHING BEACON 1.000

0.000

614-80000  
 

1.000

EACH

1,600.00000 1,600.001.000

0.00

0780 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000

0.000

614-81010  
 

4.000

EACH

12,000.00000 48,000.004.000

0.00

0785 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 4.000

0.000

614-82010  
 

4.000

EACH

11,000.00000 44,000.004.000

0.00

0790 IMPACT ATTENUATOR (QUADGUARD) 2.000

0.000

614-85115  
 

2.000

EACH

18,500.00000 37,000.002.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0795 *TELEMETRY (FIELD) 2.000

0.000

614-86105  
 

2.000

EACH

5,000.00000 10,000.002.000

0.00

0795 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLERS 0.000

0.000EACH

2,300.00000 0.000.000

0.00

0795 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLERS 0.000

0.000EACH

2,300.00000 0.000.000

0.00

0800 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000

0.000

614-86240  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

0805 DN600 DUCTILE IRON PIPE 51.000

0.000

619-06240  
 

51.000

M   

750.00000 38,250.0051.000

0.00

0810 *DN25 PLASTIC PIPE 1,005.400

0.000

619-50080  
 

1,005.000

M   

4.00000 4,021.601,005.400

0.00

0815 *DN32 PLASTIC PIPE 941.000

0.000

619-50100  
 

941.000

M   

4.25000 3,999.25941.000

0.00

0820 *DN40 PLASTIC PIPE 0.000

0.000

619-50120  
 

0.000

M   

4.50000 0.000.000

0.00

0825 *DN50 PLASTIC PIPE 444.100

0.000

619-50160  
 

444.000

M   

6.00000 2,664.60444.100

0.00

0830 *DN80 PLASTIC PIPE 0.000

0.000

619-50240  
 

0.000

M   

100.00000 0.000.000

0.00

0835 *DETOUR PAVEMENT 3,502.330

0.000

621-00450  
 

3,502.300

M2  

14.00000 49,032.623,502.330

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0840 *HOSE BIB 0.000

0.000

623-00060  
 

0.000

EACH

185.00000 0.000.000

0.00

0845 *IRRIGATION BUBBLER 420.000

0.000

623-00156  
 

420.000

EACH

22.00000 9,240.00420.000

0.00

0850 *DN300 POP-UP SPRAY SPRINKLER 42.000

0.000

623-00212  
 

42.000

EACH

35.00000 1,470.0042.000

0.00

0855 *DN20 BACKFLOW PREVENTER 1.000

0.000

623-01706  
 

1.000

EACH

1,250.00000 1,250.001.000

0.00

0860 *DN20 DRAIN VALVE 3.000

0.000

623-02006  
 

3.000

EACH

125.00000 375.003.000

0.00

0865 *DN25 AUTOMATIC CONTROL VALVE 19.000

0.000

623-03108  
 

19.000

EACH

180.00000 3,420.0019.000

0.00

0870 *CONTROL WIRE 24 VOLT 7,100.000

0.000

623-04000  
 

7,100.000

M   

0.30000 2,130.007,100.000

0.00

0875 *POWER SOURCE WIRE 0.000

0.000

623-04002  
 

0.000

M   

50.00000 0.000.000

0.00

0880 *DN25 QUICK-COUPLER VALVE 7.000

0.000

623-04008  
 

7.000

EACH

150.00000 1,050.007.000

0.00

0885 *DN32 GATE VALVE 2.000

0.000

623-05010  
 

2.000

EACH

85.00000 170.002.000

0.00

0890 *VALVE BOX 33.000

0.000

623-06900  
 

33.000

EACH

230.00000 7,590.0033.000

0.00
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PCN: 11959-BID    ESTIMATE RUN 09/06/2002
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0895 *DN20 WATER METER 1.000

0.000

623-07006  
 

1.000

EACH

1,250.00000 1,250.001.000

0.00

0900 *12 STATION AUTOMATIC CONTROLLER 1.000

0.000

623-08112  
 

1.000

EACH

2,450.00000 2,450.001.000

0.00

0905 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

99,000.00000 99,000.001.000

0.00

0910 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

464,732.00000 464,732.001.000

0.00

0915 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

1,100.00000 1,100.001.000

0.00

0920 *PAVEMENT MARKING PAINT 835.910

0.000

627-00001  
 

836.000

L   

25.00000 20,897.75835.910

0.00

0925 *EPOXY PAVEMENT MARKING 3,758.132

0.000

627-00004  
 

3,758.100

M2  

20.00000 75,162.643,758.132

0.00

0930 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,469.807

0.000

627-01000  
 

1,469.800

M2  

90.00000 132,282.631,469.807

0.00

0935 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 236.910

0.000

627-02000  
 

236.900

M2  

125.00000 29,613.75236.910

0.00

0940 *FLAGGING 5,512.500

0.000

630-00000  
 

5,513.000

HOUR

16.00000 88,200.005,512.500

0.00

0945 *TRAFFIC CONTROL SUPERVISOR 284.000

0.000

630-00002  
 

284.000

DAY 

285.00000 80,940.00284.000

0.00
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PCN: 11959-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 0242-026                  ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0950 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

0.000

HOUR

45.00000 0.000.000

0.00

0955 *TRAFFIC CONTROL INSPECTION 287.000

0.000

630-00007  
 

287.000

DAY 

110.00000 31,570.00287.000

0.00

0960 *FLASHING BEACON (PORTABLE) 4.000

0.000

630-80001  
 

4.000

EACH

1,000.00000 4,000.004.000

0.00

0965 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000

0.000

630-80336  
 

2.000

EACH

400.00000 800.002.000

0.00

0970 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000

0.000

630-80337  
 

0.000

EACH

450.00000 0.000.000

0.00

0975 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 48.000

0.000

630-80341  
 

48.000

EACH

100.00000 4,800.0048.000

0.00

0980 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 37.000

0.000

630-80342  
 

37.000

EACH

265.00000 9,805.0037.000

0.00

0985 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

2.000

EACH

27,000.00000 54,000.002.000

0.00

0990 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

1.000

0.000

630-80357  
 

1.000

EACH

3,600.00000 3,600.001.000

0.00

0995 *DRUM CHANNELIZING DEVICE 179.000

0.000

630-80360  
 

179.000

EACH

65.00000 11,635.00179.000

0.00

1000 CONCRETE BARRIER (TEMPORARY) 920.000

0.000

630-80370  
 

920.000

M   

20.00000 18,400.00920.000

0.00
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PCN: 11959-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 0242-026                  ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1005 *TRAFFIC CONE 105.000

0.000

630-80380  
 

105.000

EACH

15.00000 1,575.00105.000

0.00

1010 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

4.000

0.000

630-85006  
 

4.000

EACH

3,200.00000 12,800.004.000

0.00

1015 *TRAFFIC SIGNAL (TEMPORARY) 1.000

0.000

630-86800  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00

1020 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

199,041.880

F A 

1.00000 0.000.000

0.00

1025 F/A ON-THE-JOB TRAINEE 302.000

0.000

700-70020  
 

302.000

EACH

1.00000 302.00302.000

0.00

1030 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

1035 F/A QUALITY INCENTIVE PAYMENT -46,216.930

0.000

700-70025  
 

-47,243.440

F A 

1.00000 -46,216.93-46,216.930

0.00

1040 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1045 F/A PAVEMENT SMOOTHNESS INCENTIVE -2,389.720

0.000

700-70035  
 

-2,389.720

F A 

1.00000 -2,389.72-2,389.720

0.00

1050 F/A UTILITIES 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1055 F/A OBTAIN POWER FROM IREA 7,342.900

0.000

700-70074  
 

7,342.900

F A 

1.00000 7,342.907,342.900

0.00
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PCN: 11959-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 0242-026                  ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1060 F/A RESET IRRIGATION SYSTEM 0.000

0.000

700-70090  
 

0.000

F A 

1.00000 0.000.000

0.00

1065 F/A EROSION CONTROL 12,657.830

0.000

700-70380  
 

12,657.830

F A 

1.00000 12,657.8312,657.830

0.00

1070 F/A POWER SOURCE CONNECTION 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1145 ADDED ITEM (LUMP SUM)/ MCR LINE 5, PHASE 1B COMPLETION
INCENTIV

1.000

0.000

900-00014  
 

1.000

L S 

12,500.00000 12,500.001.000

0.00

1150 DN350 WELD STEEL PIPE MCR LINE 6 36.900

0.000

619-10140  
 

37.000

M   

224.00000 8,265.6036.900

0.00

1155 MUCK EXCAV MCR LINE 7 1,169.000

0.000

203-00100  
 

1,169.000

M3  

6.78000 7,925.821,169.000

0.00

1160 REM STR AND OBSTRUCTIONS MCR LINE 8 1.000

0.000

202-00000  
 

1.000

L S 

13,457.00000 13,457.001.000

0.00

1165 WIRING MCR LINE 9 1.000

0.000

613-10000  
 

1.000

L S 

5,040.00000 5,040.001.000

0.00

1170 MH SPEC (2 M) MCR LINE 10 1.000

0.000

604-39005  
 

1.000

EACH

6,042.00000 6,042.001.000

0.00

1185 CONST SURVEYING (HOUR) MCR LINE 14 53.000

0.000

625-00001  
 

53.000

HOUR

90.00000 4,770.0053.000

0.00

1205 BITUM S AND D PAVE (ASPH) CO#3, MCR LINE 20 24.431

0.000

507-00400  
 

24.430

T   

130.00000 3,176.0324.431

0.00
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PCN: 11959-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 0242-026                  ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1210 REM STR AND OBSTRUCTIONS CO#3,MCR LINE 18 1.000

0.000

202-00000  
 

1.000

L S 

6,884.00000 6,884.001.000

0.00

1215 ADDED ITEM (LUMP SUM)/ PROVIDE LANDSCAPING WATER TAP 
(CO#3,MCR LINE 19)

1.000

0.000

900-00014  
 

1.000

L S 

3,600.00000 3,600.001.000

0.00

1220 CURB TY 6 M CO #3, MCR LINE 21 183.490

0.000

609-60011  
 

183.000

M   

30.00000 5,504.70183.490

0.00

1230 ADDED ITEM (LUMP SUM)/ CMO # 5 LINE 1, DELAY 
UTILITIES/ROW

0.000

1.000

900-00014  
 

1.000

L S 

121,688.77000 121,688.771.000

121,688.77

1235 MEDIAN COVER MATL (DEC) MED. COVER MAT. (DEC.) 0.000

0.000

610-00010  
 

410.200

M2  

66.70000 0.000.000

0.00

CAT 6,268,689.79121,688.776,496,235.69CURRENT AMT0200 $ $ $

CAT NO0300 MSE WALL 

1075 STRUCTURE EXCAVATION 3,908.000

0.000

206-00000  
 

3,908.000

M3  

2.00000 7,816.003,908.000

0.00

1080 *STRUCTURE BACKFILL (CLASS 1) 14,497.000

0.000

206-00100  
 

14,497.000

M3  

5.00000 72,485.0014,497.000

0.00

1085 *MECHANICAL REINFORCEMENT OF SOIL 8,246.000

0.000

206-00360  
 

8,246.000

M3  

6.00000 49,476.008,246.000

0.00

1090 *BLOCK FACING 1,782.229

0.000

504-04410  
 

1,782.230

M2  

159.00000 283,374.411,782.229

0.00

1095 *GROUND NAILED WALL MCR LINE #11 0.000

0.000

504-06100  
 

0.000

M2  

485.00000 0.000.000

0.00
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PCN: 11959-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 0242-026                  ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:46

CUMULATIVE
AMOUNT

CAT NO0300 MSE WALL 

1100 CONCRETE CLASS B (WALL) 296.000

0.000

601-01050  
 

296.000

M3  

600.00000 177,600.00296.000

0.00

1105 *STRUCTURAL CONCRETE COATING 384.000

0.000

601-40300  
 

384.000

M2  

10.00000 3,840.00384.000

0.00

1110 *REINFORCING STEEL 12,184.000

0.000

602-00000  
 

12,234.000

KG  

1.00000 12,184.0012,184.000

0.00

1115 GEOCOMPOSITE DRAIN 267.000

0.000

605-83000  
 

267.000

M2  

12.70000 3,390.90267.000

0.00

1175 GROUND NAILED WALL MCR LINE 12 736.000

0.000

504-06100  
 

736.000

M2  

466.21000 343,130.56736.000

0.00

1180 ADDED ITEM (LUMP SUM)/ MCR LINE13,VE PROPOSAL 1.000

0.000

900-00014  
 

1.000

L S 

6,914.72000 6,914.721.000

0.00

1225 ADDED ITEM (LUMP SUM)/ SUBCONTRACTOR CLAIM - H & M 
CONSULTING AND DRILLING

0.000

0.000

900-00014  
 

0.000

L S 

33,602.67000 0.000.000

0.00

CAT 960,211.590.00960,261.75CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1120 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

23,500.00000 23,500.001.000

0.00

1125 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,250.00000 1,250.001.000

0.00

1130 FENCE (PLASTIC) MCR LINE 3 168.000

0.000

607-11525  
 

168.000

M   

10.66000 1,790.88168.000

0.00
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PCN: 11959-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 0242-026                  ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:46

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1135 PLUG CULVERT MCR LINE 2 1.000

0.000

202-04001  
 

1.000

EACH

145.00000 145.001.000

0.00

1140 END ANCHOR (NONFLARED) MCR LINE 4 2.000

0.000

606-02003  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

1190 REM ASPHALT MAT MCR LINE 15 560.700

0.000

202-00220  
 

560.700

M2  

2.50000 1,401.75560.700

0.00

1195 RES END SECTION MCR LINE 16 2.000

0.000

210-00015  
 

2.000

EACH

900.00000 1,800.002.000

0.00

1200 RES STRUCTURE MCR LINE 17 2.900

0.000

210-00001  
 

3.000

EACH

202.50000 587.252.900

0.00

CAT 34,474.880.0034,495.13CURRENT AMT0400 $ $ $

$ 7,263,376.26121,688.77$7,490,992.57$CURRENT AMTPROJECT TOTAL


